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	Notes 1: 
	Site Conditions  Personnel Cogstone Staff: Samantha Foraker
	NonCompliance: 
	Safety Considerations: Heat exhaustion, Sunburn, Dehydration
	Visitors: 
	Weather: High 70's with wind
	Excavation Conditions: Complete PPE - hard hat, tyvek, rubber boots, safety glasses, respirator, air monitor. Dozer-Excavator used for grading along fence line, approx. 18in
	Other Observations  Comments 1: Last vat for Albion was finished today and will be removed by Alliance tomorrow, excavator will be used just north of the vat to confirm there is nothing in the area. Grading will also continue tomorrow along the fence line in area J
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